
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/02/2014

ESTIMATE SUMMARY 16:01:14

CONTID: C19122         ESTIMATE NO: 0005 PROG 2005

PCN: 19122-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH96 SIGNAL IMPROVEMENTS PERCENT TIME:

PROJECT NO: FSA096A-041                   

SH96 SIGNAL IMPROVEMENTS

NAME OF ROAD: 096A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

EVEN CONSTRUCTION, INC. dba EVEN-PREISSER, INC. PAY PERIOD ENDING 08/08/2014 DATE TIME STARTED 02/24/2014

520 EAST COSTILLA STREET DATE LET 06/20/2013 DATE WORK BEGAN

 DATE AWARDED 07/09/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/24/2014 DATE ACCEPTED

COLORADO SPRINGS CO 80903                  DATE NOTICE TO PROCEED 02/24/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,705,310.87 PARTICIPATING $ $ 244,935.62

AWARD PROJECT AMT: 1,384,479.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

88.64%

193,798.05

244,935.62

244,935.62

244,935.62

$

$

$

$

1,511,512.82

0.00

1,511,512.82

0.00

1,511,512.82

-20,767.20

0.00

1,490,745.62

0.00

AMOUNT DUE 1,490,745.62 244,935.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 244,935.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

110.0 TIME ALLOW: 110

ORIG TIME ALLOW: 100
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PCN: 19122-BID    ESTIMATE RUN 10/02/2014

PROJECT: FSA096A-041                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure (Special) 1.000

0.000

202-00003  
 

8,000.001.000

0.00

1.000

L S 

8,000.00000

0010 Removal of Inlet 5.000

0.000

202-00019  
 

4,475.005.000

0.00

5.000

EACH

895.00000

0015 Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

1.000

EACH

1,300.00000

0020 Removal of Pipe 27.000

0.000

202-00035  
 

486.0027.000

0.00

27.000

LF  

18.00000

0025 Removal of Delineator 4.000

0.000

202-00090  
 

40.004.000

0.00

4.000

EACH

10.00000

0030 Removal of Concrete Median Cover Material 1,017.000

0.000

202-00190  
 

18,306.001,017.000

0.00

1,017.000

SY  

18.00000

0035 Removal of Sidewalk 755.890

0.000

202-00200  
 

13,606.02755.890

0.00

755.890

SY  

18.00000

0040 Removal of Gutter 166.000

0.000

202-00202  
 

2,988.00166.000

0.00

167.000

LF  

18.00000

0045 Removal of Curb and Gutter 1,003.000

280.000

202-00203  
 

10,264.001,283.000

2,240.00

1,283.000

LF  

8.00000

0050 Removal of Concrete Curb Ramp 47.000

0.000

202-00206  
 

846.0047.000

0.00

47.000

SY  

18.00000

0055 *Removal of Asphalt Mat 1,190.560

80.000

202-00220  
 

17,152.561,270.560

1,080.00

1,445.000

SY  

13.50000
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PCN: 19122-BID    ESTIMATE RUN 10/02/2014

PROJECT: FSA096A-041                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Pavement Marking 0.000

2,965.000

202-00250  
 

10,674.002,965.000

10,674.00

2,965.000

SF  

3.60000

0065 *Removal of Light Standard 1.000

0.000

202-00700  
 

275.001.000

0.00

1.000

EACH

275.00000

0070 Removal of Light Standard Foundation 1.000

0.000

202-00705  
 

425.001.000

0.00

1.000

EACH

425.00000

0075 Removal of Ground Sign 10.000

0.000

202-00810  
 

786.5010.000

0.00

10.000

EACH

78.65000

0080 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

9,350.001.000

0.00

1.000

L S 

9,350.00000

0085 Unclassified Excavation (Complete In Place) 581.000

0.000

203-00010  
 

7,204.40581.000

0.00

581.000

CY  

12.40000

0090 Potholing 36.000

0.000

203-01597  
 

10,890.0036.000

0.00

36.000

HOUR

302.50000

0095 Structure Backfill (Flow-Fill) 110.000

0.000

206-00065  
 

16,280.00110.000

0.00

164.000

CY  

148.00000

0100 Filter Material (Class A) 16.000

0.000

206-00510  
 

928.0016.000

0.00

16.000

CY  

58.00000

0105 Shoring 1.000

0.000

206-01750  
 

9,500.001.000

0.00

1.000

L S 

9,500.00000

0110 Aggregate Bag 125.000

0.000

208-00035  
 

1,000.00125.000

0.00

125.000

LF  

8.00000
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PCN: 19122-BID    ESTIMATE RUN 10/02/2014

PROJECT: FSA096A-041                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Washout Structure 2.000

0.000

208-00045  
 

2,300.002.000

0.00

4.000

EACH

1,150.00000

0120 Storm Drain Inlet Protection (Type 1) 143.000

0.000

208-00051  
 

1,430.00143.000

0.00

161.000

LF  

10.00000

0125 Sweeping (Sediment Removal) 0.000

10.000

208-00106  
 

1,500.0010.000

1,500.00

10.000

HOUR

150.00000

0130 Reset Trash Guard 0.000

4.000

210-00100  
 

100.004.000

100.00

5.000

EACH

25.00000

0135 Reset Ground Sign 10.000

0.000

210-00810  
 

4,600.0010.000

0.00

10.000

EACH

460.00000

0140 Reset Sign Panel 36.000

0.000

210-00815  
 

9,900.0036.000

0.00

36.000

EACH

275.00000

0145 Adjust Manhole 2.000

0.000

210-04010  
 

1,300.002.000

0.00

3.000

EACH

650.00000

0150 Adjust Valve Box 3.000

0.000

210-04050  
 

1,050.003.000

0.00

3.000

EACH

350.00000

0155 Aggregate Base Course (Class 6) 383.000

29.480

304-06000  
 

9,280.80412.480

663.30

435.000

TON 

22.50000

0160 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 346.390

25.930

403-34841  
 

69,623.84372.320

4,848.91

376.000

TON 

187.00000

0165 Concrete Pavement (6 Inch) (Special) 51.000

0.000

412-00601  
 

3,488.4051.000

0.00

51.000

SY  

68.40000
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PCN: 19122-BID    ESTIMATE RUN 10/02/2014

PROJECT: FSA096A-041                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Concrete Pavement (8 Inch) (Special) 142.000

0.000

412-00801  
 

12,268.80142.000

0.00

142.000

SY  

86.40000

0175 Geotextile (Drainage) (Class 1) 23.000

0.000

420-00112  
 

80.5023.000

0.00

55.000

SY  

3.50000

0180 *Drilled Caisson (18 Inch) 46.000

0.000

503-00018  
 

3,967.5046.000

0.00

48.000

LF  

86.25000

0185 *Drilled Caisson (36 Inch) 231.000

0.000

503-00036  
 

78,309.00231.000

0.00

231.000

LF  

339.00000

0190 *Drilled Caisson (54 Inch) 21.000

0.000

503-00054  
 

11,949.0021.000

0.00

21.000

LF  

569.00000

0195 Concrete Class D (Wall) (Colored) 57.000

0.000

601-03052  
 

51,015.0057.000

0.00

57.000

CY  

895.00000

0200 Masonry Wall 440.000

0.000

601-40010  
 

16,720.00440.000

0.00

440.000

SF  

38.00000

0205 15 Inch Reinforced Concrete Pipe 105.000

0.000

603-01150  
 

6,090.00105.000

0.00

105.000

LF  

58.00000

0210 18 Inch Reinforced Concrete Pipe 28.000

0.000

603-01180  
 

1,512.0028.000

0.00

28.000

LF  

54.00000

0215 Inlet Type C (5 Foot) 4.000

0.000

604-00305  
 

12,800.004.000

0.00

4.000

EACH

3,200.00000

0220 Inlet Special 1.000

0.000

604-19000  
 

6,250.001.000

0.00

1.000

EACH

6,250.00000
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PCN: 19122-BID    ESTIMATE RUN 10/02/2014

PROJECT: FSA096A-041                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Inlet Special (5 Foot) 0.000

1.500

604-19005  
 

7,275.001.500

7,275.00

1.500

EACH

4,850.00000

0230 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

3,600.00000

0235 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

4,800.001.000

0.00

1.000

EACH

4,800.00000

0240 Concrete Sidewalk 332.000

102.000

608-00000  
 

11,718.00434.000

2,754.00

434.000

SY  

27.00000

0245 Curb Ramp (Special) 97.000

0.000

608-00012  
 

11,058.0097.000

0.00

98.000

SY  

114.00000

0250 Detectable Warnings 321.000

0.000

608-00015  
 

21,186.00321.000

0.00

321.000

SF  

66.00000

0255 Concrete Sidewalk (Colored) 319.000

0.000

608-00350  
 

15,790.50319.000

0.00

365.000

SY  

49.50000

0260 Sidewalk Drain 9.000

0.000

608-10000  
 

1,890.009.000

0.00

9.000

LF  

210.00000

0265 Curb and Gutter Type 2 (Section II-B) 1,192.000

280.000

609-21020  
 

27,232.001,472.000

5,180.00

1,472.000

LF  

18.50000

0270 Median Cover Material (4 Inch Patterned Concrete) 0.000

8,404.000

610-00024  
 

54,205.808,404.000

54,205.80

8,404.000

SF  

6.45000

0275 Delineator (Flexible) (Type III) 2.000

0.000

612-00043  
 

84.002.000

0.00

2.000

EACH

42.00000
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PCN: 19122-BID    ESTIMATE RUN 10/02/2014

PROJECT: FSA096A-041                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *2 Inch Electrical Conduit 781.000

39.000

613-00200  
 

7,544.00820.000

358.80

820.000

LF  

9.20000

0285 2 Inch Electrical Conduit (Bored) 1,126.000

0.000

613-00206  
 

13,624.601,126.000

0.00

1,235.000

LF  

12.10000

0290 3 Inch Electrical Conduit (Bored) 1,880.000

0.000

613-00306  
 

26,884.001,880.000

0.00

2,470.000

LF  

14.30000

0295 *Pull Box (24"x36"x24") 7.000

0.000

613-07023  
 

5,775.007.000

0.00

7.000

EACH

825.00000

0300 *Pull Box (18"x30"x18") Deep 16.000

0.000

613-07060  
 

10,480.0016.000

0.00

16.000

EACH

655.00000

0305 *Wiring 1.000

0.000

613-10000  
 

44,000.001.000

0.00

1.000

L S 

44,000.00000

0310 *Luminaire (LED) 14.000

0.000

613-13000  
 

33,880.0014.000

0.00

14.000

EACH

2,420.00000

0315 Sign Panel (Class I) 5.000

0.000

614-00011  
 

93.755.000

0.00

5.000

SF  

18.75000

0320 Sign Panel (Class II) 36.000

0.000

614-00012  
 

784.8036.000

0.00

36.000

SF  

21.80000

0325 Steel Sign Support (2-Inch Round)(Post) 13.000

0.000

614-01512  
 

282.7513.000

0.00

13.000

LF  

21.75000

0330 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 39.000

0.000

614-01575  
 

1,608.7539.000

0.00

39.000

LF  

41.25000
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PCN: 19122-BID    ESTIMATE RUN 10/02/2014

PROJECT: FSA096A-041                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Concrete Footing (Type 1) 4.000

0.000

614-03001  
 

5,000.004.000

0.00

4.000

EACH

1,250.00000

0340 *Pedestrian Signal Face (16) (Countdown) 32.000

0.000

614-70150  
 

16,544.0032.000

0.00

32.000

EACH

517.00000

0345 *Traffic Signal Face (12-12-12) 45.000

0.000

614-70336  
 

32,175.0045.000

0.00

45.000

EACH

715.00000

0350 *Traffic Signal Face (12-12-12-12-12) 7.000

0.000

614-70560  
 

7,700.007.000

0.00

16.000

EACH

1,100.00000

0355 *Traffic Signal Controller Cabinet 4.000

0.000

614-72855  
 

88,880.004.000

0.00

4.000

EACH

22,220.00000

0360 *Pedestrian Push Button 8.000

0.000

614-72860  
 

1,440.008.000

0.00

8.000

EACH

180.00000

0365 *Pedestrian Push Button (Special) 32.000

0.000

614-72862  
 

33,440.0032.000

0.00

32.000

EACH

1,045.00000

0370 *Traffic Signal-Light Pole Steel (2 Mast Arm) 1.000

0.000

614-81020  
 

40,700.001.000

0.00

1.000

EACH

40,700.00000

0375 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 2.000

0.000

614-81125  
 

34,100.002.000

0.00

2.000

EACH

17,050.00000

0380 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 5.000

1.000

614-81135  
 

112,200.006.000

18,700.00

6.000

EACH

18,700.00000

0385 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 2.000

0.000

614-81140  
 

39,600.002.000

0.00

2.000

EACH

19,800.00000
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PCN: 19122-BID    ESTIMATE RUN 10/02/2014

PROJECT: FSA096A-041                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 3.000

0.000

614-81145  
 

61,710.003.000

0.00

3.000

EACH

20,570.00000

0395 *Traffic Signal Pedestal Pole Aluminum 12.000

0.000

614-84100  
 

17,160.0012.000

0.00

12.000

EACH

1,430.00000

0400 *Construction Surveying 1.000

0.000

625-00000  
 

13,750.001.000

0.00

1.000

L S 

13,750.00000

0405 *Mobilization 1.000

0.000

626-00000  
 

53,250.001.000

0.00

1.000

L S 

53,250.00000

0410 Epoxy Pavement Marking 0.000

30.000

627-00005  
 

10,890.0030.000

10,890.00

30.000

GAL 

363.00000

0415 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

139.500

627-30405  
 

3,375.90139.500

3,375.90

202.000

SF  

24.20000

0420 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

1,530.000

627-30410  
 

25,933.501,530.000

25,933.50

2,420.000

SF  

16.95000

0425 *Survey Monument (Type 5) 0.000

1.000

629-01005  
 

250.001.000

250.00

1.000

EACH

250.00000

0430 *Flagging 4.000

32.000

630-00000  
 

914.4036.000

812.80

60.000

HOUR

25.40000

0435 *Traffic Control Inspection 54.000

9.000

630-00007  
 

4,189.5063.000

598.50

63.000

DAY 

66.50000

0440 *Traffic Control Management 74.000

9.000

630-00012  
 

45,235.0083.000

4,905.00

100.000

DAY 

545.00000
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PCN: 19122-BID    ESTIMATE RUN 10/02/2014

PROJECT: FSA096A-041                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Construction Traffic Sign (Panel Size A) 50.400

0.000

630-80341  
 

2,772.0050.400

0.00

56.000

EACH

55.00000

0450 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

31.000

EACH

55.00000

0455 *Construction Traffic Sign (Panel Size C) 1.800

0.000

630-80343  
 

174.601.800

0.00

3.000

EACH

97.00000

0460 *Portable Message Sign Panel 2.700

0.000

630-80355  
 

11,434.502.700

0.00

3.000

EACH

4,235.00000

0465 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

3.600

0.000

630-80357  
 

4,356.003.600

0.00

4.000

EACH

1,210.00000

0470 *Drum Channelizing Device 142.200

0.000

630-80360  
 

5,161.86142.200

0.00

350.000

EACH

36.30000

0475 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

70.000

EACH

48.40000

0480 *Traffic Cone 24.300

0.000

630-80380  
 

176.1824.300

0.00

100.000

EACH

7.25000

0485 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0490 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0495 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

7,800.000

F A 

1.00000
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PCN: 19122-BID    ESTIMATE RUN 10/02/2014

PROJECT: FSA096A-041                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

640.000

HOUR

1.00000

0505 F/A Utility Coordination 1.000

2,499.000

700-70034  
 

2,500.002,500.000

2,499.00

2,500.000

F A 

1.00000

0510 F/A Landscaping 0.000

75,424.610

700-70310  
 

75,424.6175,424.610

75,424.61

100,000.000

F A 

1.00000

0515 F/A Erosion Control 1.000

1,999.000

700-70380  
 

2,000.002,000.000

1,999.00

2,000.000

F A 

1.00000

0600 Rem Asphalt Mat (Planing) Rem Asphalt Mat (Planing) NW 
Cor SH96/Greenwood

0.000

61.000

202-00240  
 

4,977.5061.000

4,977.50

61.000

SY  

81.59840

0605 Ped Push Button Post Assem 0.000

15.000

614-72863  
 

3,690.0015.000

3,690.00

15.000

EACH

246.00000

CAT 1,510,312.82244,935.621,704,110.87CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0520 Sanitary Facility 1.000

0.000

620-00020  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

CAT 1,200.000.001,200.00CURRENT AMT0400 $ $ $

$ 1,511,512.82244,935.62$1,705,310.87$CURRENT AMTPROJECT TOTAL


